RRRRRRRRRRR

i

' TOTAL MAXIMUM DAILY LOAD (TMDL) PROGRAM
WATER QUALITY ATTAINMENT BUDGET STRATEGY

Report to the Legislature
Supplemental Report of the 2001 Budget Act
Item 3940-001-0001

January 2002

STATE WATER RESOURCES CONTROL BOARD
CALIFORNIA ENVIRONMENTAL PROTECTION AGENCY






SUPPLEMENTAL REPORT OF THE 2001 BUDGET ACT
ITEM 3940-001-0001
TOTAL MAXIMUM DAILY LOAD (TMDL) PROGRAM
WATER QUALITY ATTAINMENT BUDGET STRATEGY

January 2002

The Supplemental Report of the 2001 Budget Act requires that the State Water Resources
Control Board (SWRCB) submit to the Legislature, on or before January 10, 2002, a long-term
strategy to develop TMDLs for all impaired water bodies, consistent with the requirements of the
federal Clean Water Act (CWA) section 303(d). The strategy must include the following:

) A five-year schedule that identifies specific TMDLs to be completed and their expected
completion dates, and major activities to be completed.

(1) A long-term schedule, not to extend beyond 2013, for the completion of all TMDLs on
the 1998 impaired waters list [303(d) list].

(1) A description of the existing resources used to address TMDL requirements organized by
fund source and department. )

(iv)  An estimate of the resources needed to adhere to the long-term schedule and achieve the
2013 date for completion.

v) Identification of any shortfalls between existing resources and estimated resource needs
to achieve the 2013 date for completion.

(vi)  Proposed fund sources to address identified shortfalls.

(vii)  Identification of technical assistance needs of the Regional Water Quality Control Boards
(RWQCBs) and a strategy for addressing those needs.

(viii) A schedule to develop policies to guide the RWQCBSs in developing and implementing
TMDLs including, but not limited to, cost estimates to develop the policies.

The following report presents a five-year schedule and a 12-year schedule, beginning in

Fiscal Year (FY) 2002-03, for the completion of TMDLs based on the 1998 303(d) list and an
analysis of the resources needed to support the TMDL activities. In summary, we estimate that a
total of 383 TMDL projects will be completed in the 12-year planning period that addresses over
1,400 water body/pollutant combinations on the 1998 303(d) list. The total cost for the
development and implementation of TMDLs over the 12-year period is estimated at

$467 million. The projected annual funding shortfall ranges from $18 million to $32 million.
The average cost for TMDL development is $667,164 per TMDL project.



